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CHAPTER 7

SURVEILLANCE SYSTEM COST ESTIMATES

The previous chapters investigated the existing and emerging technologies. Their abilities and

deficiencies were reviewed and the best technologies were selected for the conceptual design.

In the conceptual design, the selected technologies were placed in the appropriate designs for

urban and rural freeways and arterials. This chapter takes the process to the logical conclusion of

computing the estimated costs for each of the conceptual designs. It is the intent of this chapter

to provide an understanding of how the system cost estimate and concurrent spreadsheet were

developed. It should be noted that the Study Team has developed the spreadsheet as a

deliverable to the Coalition with the intent that it be used as a tool by the member agencies to

calculate the system costs which corresponds with their particular design. The cost spreadsheet

contains all unit cost information and inputs for sensor selection or spacing which can be easily

changed to suit the user’ s scenarios and assumptions.

Because of the many possible events (e.g., new technologies, funding changes) that can affect

the deployment of a Corridor-wide surveillance system, the methodology used in developing the

surveillance system cost estimates was emphasized. Accordingly, a variety of considerations

necessary for making the cost estimates at the component level and the system levels were

examined. These considerations form a basis for the cost estimate approach, and are described

in section 7.1.

In section 7.2, the unit costs of the various elements of the surveillance system are provided.

Since advances in technologies will affect these unit costs as well as their availability (in some

cases), it is important to explicitly state the assumptions used in producing the estimates. These

assumptions are provided along with the cost estimate values.

To help document the cost data and generate the system costs, a spreadsheet was developed.

A brief description of the spreadsheet is contained in section 7.3. The spreadsheet permits the

analysis of different scenarios using different surveillance and incident detection elements. The

user can also alter the number of miles of roadway of any roadway section, or change the number

of local TMCs.
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Finally, section 7.4 summarizes the preliminary system cost estimate results using this spread-sheet.

It also provides a description of the assumptions used in estimating the quantity of surveillance

equipment. A typical roadway section of 10 miles was selected as the unit length to estimate the

expected costs of installing and operating the surveillance system elements as described in

Chapter 6 of this report. Both the estimated installation costs, and the operating and maintenance

costs were related to the typical 10-mile section. The Study Team is aware that each agency will

have unique roadway sections with different surveillance system requirements; however, in

order to develop the system cost estimate, is was necessary to make general assumptions

regarding roadway geometry and sensor spacing. Thus, these assumptions should not be taken

as recommendations.

7.1 BASIS FOR COST ESTIMATES

The specific objectives of the l-95 Corridor Coalition are closely associated with the various user

services defined in the National ITS Program Plan. The information needs related to the specific

objectives within each of these user services may be satisfied by a number of different

technologies, each with different operational characteristics. Thus, the deployment of a

surveillance technology and its associated cost estimates require the detailed consideration of

the system’ s specific functional and operational objectives (e.g., detect an incident within a

specified time of its occurrence) as well as the operational environment in which the technology is

to be deployed (e.g., urban freeway tunnel). This process is critical to the development of an

appropriate deployment plan and provides a basis for the discernment of any problematic

deployment considerations.

7.1.1 Corridor Objectives

The l-95 Corridor Coalition’ s surveillance objectives were initially established in the Task 1 of this

project and described in detail in Chapter 2 of this report. Coalition’ s member agencies were

surveyed to determine their objectives for the Corridor as they pertain to the implementation of a

surveillance system. The results of the survey show the relative importance of the Coalition’ s

objectives for the surveillance system:

1. Incident Management.

2. Traffic Control.
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3. Intermodal/Multimodal Operations.

4. Traveler Information Services.

5. Planning Database.

6. Travel Demand Management.

7. Traffic Law and Regulation Enforcement.

It is important to note that incident management, as it is defined herein, encompasses snow- and

weather-related emergency management, which was identified separately in Chapter 2.

7.1.2 Limiting Assumptions

User Services

The Coalition’ s objectives are met by various User Services defined in the U.S. DOT’ s IVHS User

Service Requirements Document. The surveillance system information requirements associated

with each of the User Services are fully addressed by the Incident Management and Traffic Control

User Services. That is, the other user services, such as Travel Demand Management and Traveler

Information Services, utilize the surveillance information collected by the Incident Management

and Traffic Control systems for their operations. Hence, this report focuses on the surveillance

system deployment strategies associated with Incident Management and Traffic Control, and the

technologies, which provide the required data for these user services. Each of the Coalition’ s

objectives and its associated User Services, are described in Chapter 2.

Road Types

There are a very large number of roadway miles in the Corridor, and each roadway has its own

particular characteristics that define the deployment issues associated with that roadway. For the

purposes of this report, it is impossible to consider each roadway individually; rather, an attempt

has been made to define a set of generic roadway types for which the deployment issues will be

analyzed. This will enable each member agency to classify their roadways with one of the generic

roadway types described below, thereby allowing them to infer the deployment issues for their

jurisdiction.
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The main factors associated with roadway classification include:

+ Roadway access control.

+ Roadway volumes/congestion.

+ Traffic controls.

Based on these factors, it is possible to develop the following set of generic roadway types:

+ Urban Freeway. The urban freeway has the following characteristics:

- It is a controlled access facility.

- It has relatively closely spaced on- and off-ramps (e.g., 0.5 to 1.0 mile spacing).

- It has high demands, which approach or exceed capacity during peak periods.

- It has no mainline traffic controls.

+ Urban Arterial. The urban arterial has the following characteristics:

- It has no access controls.

- It has relatively short block lengths (less than 0.5 miles).

- All major intersections are fully signalized.

- It has high demands, which approach or exceed the capacity of the signalized

intersections during peak periods.

+ Rural Freeway. The rural freeway has the following characteristics:

- It is a controlled access facility.

- It has long distances between ramps (e.g., greater than 5 miles).

- It has low demands, which usually do not approach the capacity of the facility.

- It has no mainline traffic controls.
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+ Rural Arterial. The rural arterial has the following characteristics:

- It has no access controls.

- It has long distances between intersections (greater than 5 miles).

- Few, if any, of the intersections are signalized.

- It has low traffic demands.

In addition to these roadway types, there are some unique facilities that must be considered in the

deployment of surveillance systems. These include tunnels (which may preclude the use of some

surveillance technologies), bridges (which may require the inclusion of additional environmental sensors),

and other similar facilities.

Surveillance System Boundaries

For the purposes of preparing the cost estimate, the boundaries of the Corridor-wide surveillance

system was defined as follows.

The Corridor-wide surveillance system includes:

+ The sensor units.

+ Sensor installation equipment, including foundations and conduit.

+ Cabling between the sensor and field processing units.

+ The field processing units (signal conditioner, amplifier, controller, etc.).

+ Interface to the communications system.

+ The communications system between the sensor and local communications center

(including cabling and field hardware).

+ Any special software for processing surveillance sensor data at the control center, or

 any special hardware required for interfacing the sensor to an existing system.
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The surveillance system does NOT include:

+ The traffic control center systems (except as noted above).

+ The communications system between local and regional traffic control centers.

7.1.3 Surveillance Technologies

Vehicle detection technologies form the foundation of the Corridor-wide surveillance system.

The vehicle detection systems enable the collection of a range of traffic data including speed,

volume, density, travel time, and in some cases, vehicle position. Control strategies, incident

management procedures, and motorist information displays are selected based upon the

collected data. The data is used in real time for making traffic management decisions and stored to

provide a historical database for planning applications. The surveillance system can also be used

to obtain information on vehicle classification, length, speed, acceleration characteristics, and

hazardous materials carriers.

In order to develop the cost elements and estimates, it is first necessary to define which

surveillance technologies are best suited for the Coalition’ s objectives. These technologies were

assessed and described in detail in Chapter 4 of this report. They are briefly summarized in this

section to provide continuity. This summary focuses on the deployment and operational costs

associated with those technologies which were incorporated into the conceptual design detailed

in Chapter 6.

Inductive Loop Detectors

The most commonly used vehicle detection technology is the inductive loop. The advantages of

inductive loops are their well-known performance characteristics, maturity, application flexibility,

and multiple vendor availability. The disadvantages are the result of needing to embed the loops

in the pavement surface, and the problems associated with pavement deterioration and

freeze-thaw damage. The high replacement rate of roadway loops, and the cost of replacement

in related traffic control and congestion are the primary reasons for not suggesting this type of

detection.
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Video Vehicle Detection Systems (VVDS)

Video Vehicle Detection Systems (VVDS) use video image processing techniques to detect

vehicles and extract relevant traffic parameters. A VVDS requires field camera installations, and,

depending on the particular functional requirements of the installation, may include field

installation of the image processing equipment.

Depending upon the system architecture, extensive video processing of the data gathered by

the WDS will be required either in the field or at a central location. Whether the processing takes

place in the field or at a central location, a computer capable of handling from one to six cameras is

required.

If processing is performed at a central location, the video images must be brought back to that

location, thereby requiring substantial bandwidth, but the total capacity of the video processors is

used. However, where existing communications capabilities allow for transmission of real-time or

full-motion video, processing the images in the control center is likely to be more cost effective

since fewer image processing stations are required.

Field deployment of the image processing hardware may be more cost effective where installing

communications hardware and cabling to transmit real-time video back to a control center is cost

prohibitive. If processing is performed in the field, video images only need to be transmitted to

the processing point. Therefore, a low bandwidth, similar to that required by loop detectors, is

needed. On the other hand, more video processors would be required to cover all detection

stations. This will increase the system cost and may result in the processors being under-used.

Microwave Radar

Microwave radar detectors are generally of two types: continuous wave Doppler radar and

Frequency Modulated Continuous Wave (FMCW) radar. The continuous wave radar detector

system uses the Doppler effect to measure vehicle speed, but it does not have the ability to

detect vehicle presence (stopped vehicles). The Frequency Modulated Continuous Wave

(FMCW) radar detector can measure vehicle presence and has the capability to provide speed

measurements, though typically not as accurately as Doppler radar.
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Microwave radar detectors may be side mounted on a pole alongside the roadway, approximately

30 feet above ground level: or individual radar detectors can be mounted over each lane for more

accurate data.

Microwave radar requires a substantial initial installation and calibration effort to accurately establish

the detection zones. Detector performance is greatly affected by surrounding structures;

therefore, a lengthy and detailed calibration process is required to ensure that vehicles are

properly detected. However, once the system is calibrated, no ongoing calibration is needed.

Field data processing typically takes place locally. Communication bandwidth requirements are

similar to those required by loop detectors because the data is transmitted from the receiver to the

local field processor.

CCN Surveillance

The primary function of the CCTV is to verify traffic incidents. Its secondary functions may include

incident detection, flow monitoring, and verification of the operation of other subsystems.

To properly control the camera’ s pan/tilt position, initial and periodic calibration of the pan/tilt

systems is required. Typically, three pre-determined camera positions are provided as inputs into

the camera controller. Regular scheduled maintenance of the camera lens and pan, tilt, zoom

servers is required.

Vehicle Probes

Vehicle probes offer real-time traffic information over a section of the roadway in contrast to

“localized” data offered by point detection devices. Real-time traffic and travel time information is

available from vehicle probes employing Automated Vehicle Identification (AVI) or Automated

Vehicle Location (AVL) systems. The use of each of these technologies in surveillance is

assessed in Chapter 4 and their suggested deployment in a conceptual design is detailed in

Chapter 6. The following paragraphs highlight the cost considerations of the installations.



I-95 Corridor Coalition                                                                                                                                      

7-9

+ Automated Vehicle Identification, Vehicles are identified using signals emitted from

the onboard transponder and recorded by a roadside reader. With the increasing use

of AVI equipment for electronic toll collection in the Corridor, vehicle probe data may

be acquired more easily and with minimal investments. The cost of in-vehicle

installation is considered in this analysis to be borne by the vehicle owner or user,

such as in the case of a bus fleet or a private trucking firm. The vehicle installat ion,

and use, of AVI would benefit the vehicle user as well as the surveillance system.

+ Automated Vehicle Location AVL systems are computer-based vehicle tracking

systems that are now used to monitor the movement of transit vehicles and trucks in

real time, and in some cases the AVL systems are being used in conjunction with AVI.

They are beginning to be used to monitor police cars, ambulances, and other

emergency vehicles. The incident report can be automatically “stamped” by time and

location, thus enhancing the effectiveness of incident detection and response. The

primary advantage of collecting AVL probe data is the minimal additional capital

investment required to obtain traffic surveillance information since the majority of the

investment is already made for vehicle fleet management purposes.

Weigh-in-Motion (WIM)

In general, Weigh-in-Motion (WIM) sensors are installed in or on the surface of the roadway with an

accompanying roadside data collection unit. The use and advantages of the several types are

detailed in Chapter 4, and their suggested deployment is detailed in the conceptual designs in

Chapter 6. Regular calibration of the sensor and maintenance of the system is necessary.

Specific roadway installation characteristics and cost considerations are as follow:

+ Bending Plate Systems. The installation cost is relatively low compared to that of

other WIM technologies. It requires a 9-inch deep pit for a lightweight frame that

supports the steel plates.

+ Shallow Weigh Scales. The system consists of a steel frame supporting the load

sensors and six triangular load plates. The depth of the pit is usually less than 4

inches, resulting in relatively low installation costs.
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+ Deep Pit Weigh Scales. This system consists of two rectangular weighing platforms

resting on a common concrete foundation. The installation cost is more than the

earlier two systems due to the deeper pit required.

+ Bridge Weighing System. This system uses strain transducers clamped to the

underside of the support beams of a bridge. Tape switches are placed on the road

surface for the measurement of vehicle speeds. The bridge weighing system is

restricted to sites with light traffic; therefore, its use in the Corridor will be minimal.

+ Capacitive Systems. A Capacitive sensor comprises two or more parallel steel plates

separated by a dielectric material and encased in rubber. As a wheel passes over the

sensor, the top plates deflect and cause a change in capacitance. A Capacitive

system is portable and relatively simple to install.

+ Piezo-electric Axle Load Sensors. Most piezo-electric WIM sensors use a round

piezo cable, though piezo film (a piezo material sandwiched between flexible rubber)

is also available. In general, piezo-electric sensors are more durable than other WIM

technologies.

+ Fiber-Optic Sensors.  A fiber-optic sensor can be installed on the surface of the

roadway, eliminating the need to dig the pavement. They are also not susceptible to

electromagnetic interference and less expensive than piezo-electric technology.

Environmental Sensors

Environmental sensors provide information on road surface and air quality conditions. The use

and implementation concept for environmental sensors is detailed earlier in Chapters 4 and 6.

Typically, environmental sensors require little maintenance and calibration. Usually, these units

need to be initially calibrated for local atmospheric conditions upon installation. These sensors are

integrated units; therefore, data processing is performed internally. A complete weather station is

recommended for this use because the installation either has the required sensors, or can

process the data from remote environmental sensors for transmission to central. They can be

configured to only initiate contact with the TMC during alarm conditions. This allows for the use of

cellular phone links, resulting in a simple communication system requirement if a roadside

communication system is not available.
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Human Surveillance/Cellular Phone/Call-Boxes

This is the most common type of surveillance being performed. There are a number sources for

human surveillance data as stated in Chapters 4 and 6, including:

+ Police patrol.

+ Freeway service patrol.

+ Motorists call-in via cellular phone or dedicated call boxes.

Implementation of a cellular telephone motorist service requires primarily the installation of

interface equipment in the TMC. However, to encourage motorists to report traffic incidents, en

route traveler information dissemination assets (e.g., signs) would be needed. Thus, it is

imperative that this service be highly marketed in order to maximize its potential.

Call boxes allow motorists to call for assistance in case of an emergency. Motorist call boxes

require a substantial installation cost. Dedicated hardware support, and telephone and power

lines must be installed along the entire section of the roadway. Sometimes, solar powered units

are employed. Call boxes should be logically placed to allow for both an acceptable motorists

walking time and infrastructure cost. Call-box maintenance involves: relocating phones when

necessary, replacing dedicated pipes for telephone wire when needed, telephone repair, and

scheduled system status checks.

7.1.4 Technology Deployment

This section provides a rationale for surveillance technology deployment. The rationale focuses

on the types of sensor technology and the required spacing between sensor stations to

adequately support the two highest objectives of the Coalition; traffic incident management and

traffic control. The considerations of technology types and their associated spacing intervals were

made for four types of roadways: urban freeway, urban arterial, rural freeway, and rural arterial.

These considerations were used in developing the system conceptual design as detailed in

Chapter 6, and are briefly summarized in this section as a basis for understanding the system cost

estimates.
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7.1.4.1 Incident Management

Urban Freeway Operations Objectives

Incident management is critical on urban freeways and is likely the most cost-effective service

relative to the four different roadway types discussed in this report. Loop detector technology

has been used for incident detection for several decades; however, alternative technologies

have been deployed recently, including microwave radar and VVDS.

Surveillance data required to support incident detection includes speed, occupancy, and volume.

Two types of existing incident detection algorithms can accept data from these various

technologies: comparative and single station. Comparative algorithms are dependent on device

spacing. This spacing affects the time is takes to detect an incident. The industry standard for

loop detector spacing on urban freeways is 0.5 mile, which has been used in many existing traffic

management systems. Since the detection time is calculated based on traffic volume, the time to

detect an incident will vary relative to each particular roadway. Therefore, it is important that each

member agency consider the sensor spacing with respect to their particular roadway and traffic

conditions and the required detection time. For a half-mile detector loop spacing, for example, an

incident resulting in full blockage will take a maximum of 4 minutes to be detected (based upon

1660 vph). Full lane coverage is required for loops.

Single-station algorithms determine incidents for a specific station. If single stations are desired at

equal spacing, the maximum time to detect between stations will be equal to the time it takes for a

vehicle to travel between stations.

The surveillance equipment spacings assumed for urban freeway incident management are as

shown in the conceptual system design (Chapter 6). The spacing requirements address the

qualifying deployment factors for each independent technology. It is important to note that if

various technologies are to be deployed as an integrated surveillance system, detector spacing

will vary. For example, incident detection on an urban freeway could involve the deployment of

radar detectors in conjunction with VVDS and CCTV. The sensor spacings for such situation

could be 0.5 miles, 2 miles, and 3 miles for each respective technology. Since only one

surveillance technology per station is needed, no radar detector is required where VVDS or

CCTV is used.
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Urban Arterial Operational Objectives

In general, automatic incident detection is not performed on urban arterials. The primary reason

is the difficulty of developing algorithms that can discriminate between incident-related traffic

conditions and the normal stop-and-go traffic associated with intersection control. Attempts have

been made to develop such algorithms but to date, no effective method exists.

Incident detection and surveillance generally consist of improved detection systems at primary

intersections as stated in the conceptual design of urban arterials (Chapter 6). Also, a primary

method for detection of incidents on arterials will be human-based, including traffic operations

personnel, emergency services personnel (e.g., police), or the general public. Of these three,

the general public is likely to be the main source of incident detection reports, while the police are

likely to be the main source of incident verification. Telephone reporting, including cellular

reporting of incidents requires no additional field equipment: rather it requires the establishment

of a quick-dial cellular phone feature for reporting incidents (such as currently exists for many

freeway facilities in the corridor; e.g., the *SP program in Massachusetts or #77 in Maryland).

The one area of incident management where urban arterial surveillance equipment may be

required is for the diversion of traffic around incidents. Surveillance data are needed to assess

traffic conditions on alternative routes, facilitate preemptive control of traffic signals to

accommodate emergency-response vehicles, or adjust traffic signal timing to increase the

throughput of the alternative routes.

Rural Freeway Operational Objectives

Rural freeway operational objectives are more focused toward traveler safety than traffic

congestion. To support these objectives, the surveillance systems described in Chapter 6 were

used to develop the preliminary system cost estimate.

Rural Arterial Operational Objectives

Similar to urban arterials, it is not possible to perform automatic incident detection on rural arterials,

but for different reasons, than on the urban arterials. On the rural arterials, flow is relatively

uninterrupted but is usually too low to allow for the detection of changes in the traffic conditions.
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Therefore, again, incident detection on these facilities must rely on improved detection at primary

intersections and on human report.

7.1.4.2 Traffic Control

Urban Freeway Operational Objectives

Inductive loop detectors, microwave radar, VVDS and ultrasonic pulsed technologies can all be

used as a means for ramp metering in an urban freeway environment. Typically, a ramp meter

requires coverage for each ramp lane. These installations are described in Chapter 6.

Mainline meters, though rare, are also an option on urban freeways. Examples of the objectives of

mainline meters include: (a) maximize the flow through a downstream bottleneck; and (b) provide a

high level of service to all vehicles downstream of a certain point. The use of mainline metering is

not included in the current cost scenarios.

Urban Arterial Operational Objectives

With respect to traffic control in urban arterial areas, surveillance is required to support signal

control (including adaptive control) and route diversion. For traffic signal control, the most basic

requirement is the detection of the presence of vehicles at each of the approaches to the

intersection. Depending on the complexity of the signal control algorithms, there may also be

requirements for the detection of the queue-length on each approach. Some systems, including

adaptive signal control systems, may also require knowledge of mid-block traffic flow conditions

(such as speed and volume).

For route diversion, it is important to have an understanding of the traffic conditions on the link to

which traffic will be diverted. Determining overall flow conditions on an urban arterial is notoriously

difficult due to the presence of signalized intersection and free access to the facility.

Nevertheless, the minimum requirements would be the knowledge of the speed and volume of

the traffic and the state of the traffic signal control system, so that its effect on the flow and travel

speeds can be estimated. The conceptual urban arterial design is described in Chapter 6.
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7.2 COST ELEMENTS

7.2.1 Software

The TMC will include a variety of software. The software can be divided into three groups: off-the-shelf

software such as word processing, proprietary software such as that for variable message

signs, and customized, which primarily will be required to interface with the proprietary software

and the users to integrate the different components of the system.

+ Commercial off-the-shelf (COTS) software. COTS Software (such as word processors

and spreadsheets) is not very costly since the cost for developing the software is

recovered by selling the product to the general public for general use. For the typical

workstation, $4000 per station was estimated for off-the-shelf software.

+ Proprietary software. The cost for proprietary software, such as the software for

variable message signs, will be built into the cost of the hardware. No cost estimates

are provided for this type of software.

+ Customized Software. Such software is needed to integrate the different

components of the system and to interface with the user. Interfacing with the user is

required in that the user can interact with the system via menus and screens. To feed

the input from the menus and screens to the proprietary software, a protocol interface

is required with the proprietary software. Also, in a TMC setup, a database would be

required and would be located on the file server for the users to access. The

database engine, which is the heart of the database, would be normally purchased

and not developed.

This type of software is most expensive because the cost of developing it cannot

be recovered by selling the product to the public. There are several steps in

developing customized software.

- Screens and menus design. The screens and menus will be designed for the

way information would appear on the computer monitor. In general, an 8.5 x 11

page showing the layout of the screens graphically is used. Approximately a 2-

month time frame would be required to have the screens and menus design in

place.
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- Report format design. The report format will be designed for the way the format

of the printed reports would appear when printed. In general, an 8.5 x 11 page

showing the layout of the report graphically is used. Approximately a 2-month

time frame would be required to have the report format design in place.

- Flow Chart design. The flow chart design is to graphically show the flow of logic

and data in the program. The flow charts assist in sectionalizing the program to

several modules, and identify the variables used across modules.

Approximately a 2-month time frame would be required to complete the flow

chart design.

- Coding. This stage is the actual programming stage where the information

derived from the first three stages is used. Approximately a 4-month time frame

would be required to complete the coding.

- Emulation testing. During this step, the different modules are tested in an

emulated environment, i.e., no real nor live data is tested. In conjunction with

the emulation testing, all major problems and bugs would be fixed.

Approximately a 2-month time frame would be required to complete the

emulation testing.

- Live testing. At this stage, the software is placed under real condition testing.

For about 5 to 6 months, constant monitoring of the software would be

required. Bug fixes would be addressed immediately and corrected. Every

module in the software should be tested in this stage. After the first 3 months

of initial live testing, the software could be used as it is intended, while

continuing with testing.

- Enhancements. Enhancements come after the software has been functional

for about 6 months. Enhancements are additional items that were not identified

at the beginning of the development or items that require changes due to

difficulty in their functions.

7.2.2 TMC Communication System

The purpose of this section is to list which communication alternatives would serve as the

communication media to carry signals to and from the field, such as for CCTV and vehicle
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detectors. Several alternatives would be applicable such as leased telephone lines, microwave,

and fiber optics. The selection of which communication media best suits each member agency’ s

needs depends on their existing communication system. For the purpose of the cost estimate, all

communication alternatives were included in the spreadsheet.

It should be noted that communication for local TMC to other local TMCs, to the regional TMC, and

to Corridor-level information centers is handled by the Information Exchange Network Project

(Project #1); therefore, it is not included here in the surveillance system cost estimate. The

communication system cost estimate covers the communication network both external to and

within the local TMC. For interconnection with non-surveillance field equipment such as variable

message signs, a regular telephone line (DS-0) can be used in either a leased form or dial-up form.

However, the cost of such a line is not included in the estimate.

Leased Telephone Line T1 Circuit

The leased Telephone Line 11 Circuit (DS-1) is a very commonly used medium. It possesses the

flexibility, speed, and bandwidth. In addition, lease telephone is a very reliable communication

solution in that redundancy is incorporated into the telephone company’s network. A T1 circuit,

operating at 1.544 Mbps, would be useful for transmitting combined data and digital video

between various TMCs and between the field and the TMC. Assuming that approximately 128

cameras are used in a surveillance system, it would be possible to carry all the signals back on 42

T1 lines. With three cameras sharing one T1 line, the jittering of an image would be very

noticeable when pan, tilt, and zoom signals are sent back via the T1 line. By having 2 cameras

share one line, the image quality will improve: however, additional T-l lines would be required.

For the purpose of this estimate, 42 T1 lines were assumed.

The estimated cost for 42 leased T1 lines is $105,000 ($2,500 per T1 line). The actual cost of a

T1 line depends on the location and distance. Also, some government entities have arranged for

lower rates. As an example, the monthly cost for a T1 line through Maryland from the Delaware

border to Washington DC is approximately $4,000; but the State of Maryland receives a discount

that reduces the cost by almost half. Therefore, the $2,500 monthly cost estimated above is an

average, given that a TMC will be within a reasonable distance from the field locations.
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The low initial costs and almost no maintenance costs could entice one to use this method of

communications, but the monthly cost is high. This type of communications is not recommended

as a permanent solution.

Microwave

Microwave is a radio-based type of communication. Its major advantage is that no physical

connection is required between the receiver and the transmitter. This can translate into significant

cost savings over the installation of a cable conduit network. Microwave links provide direct line in

analog and digital form. Microwave transmission requires a line-of-sight path with relay towers

spaced according to the frequency being used. For 2 GHz and 6 GHz, a spacing of 30 miles is

typical, whereas for a 23 GHz frequency, a 10-mile spacing is typical. Since an FCC license is

required, the availability of radio frequency may be limited depending on the location of use.

The initial construction cost of this type of communications is estimated at $100,000 for the 23

GHz system and $270,000 for the 6 GHz system. The difference in cost is not as great as it

appears. If a 30-mile section is considered, the cost for the 23 GHz system is three times

$100,000, or $300,000. The cost for the 6 GHz system is $270,000 for the same 30-mile section.

Therefore, the distance between TMCs should be an important factor in considering which type of

system is to be used. The microwave system is an acceptable communications system if a fiber-

optic system is not available.

SONET/Fiber-optic

SONET (Synchronous Optical Network) is the ANSI standard for advanced fiber-optic

transmission. SONET nodes allow for data transmission over a fiber-optic cable. The true

advantage of fiber optics is virtually unlimited capacity that can easily support any type of video and

data communication. In addition, fiber-optic communication is not subject to noise and corrosive

effects. SONET OC-12 is the basic transmission speed of the network. This speed is equivalent

to 600 Mbps.

The function of a multiplexer on a SONET node is to allow many low-speed data feeds to be

combined into a single signal which can then be broken down into its original components at the

intended destination. These lower speed data streams include SONET OC-3 (150 Mbps), OC-1
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(50 Mbps), and T-l (1.5 Mbps). The SONET multiplexers have a transmission range of at least 25

miles: however, ultimate transmission distances are virtually unlimited, in that the signal can be

totally regenerated at each node. In this regard, connection of any field component to various

control centers along the fiber-optic trunk line is feasible with this technology.

The cost of a fiber-optic system can be considered in two parts, the installation of the cable, and

the installation of the SONET hub equipment. The fiber-optic cable should have a life of more

than 20 years; therefore, once it is installed there are no maintenance or replacement costs. The

SONET hub equipment costs depend upon the type of system installed. An OC-3 system is less

expensive than an OC-12 system. It is generally accepted that the installed system should have

an excess bandwidth compared to the current requirements. For the communications between

TMCs (which is not a part of this preliminary cost estimate), an OC-12 system is acceptable and is

estimated to cost approximately $411,000. This estimated cost will change with the type and

extent of the access system. The estimate included an access system that would communicate to

several SONET hubs as well as another TMC.

7.2.3 Hardware

7.2.3.1 Vehicle Detectors

Operational environment and maintenance requirements are two of the most critical factors in

determining the types of detectors for the system. Systems that involve cutting existing road

surfaces and pavement structures (such as induction loops) can create installation and

maintenance problems or compromise the structural integrity of the roadway. Technologies that

do not require these modifications are termed non-intrusive installations, and minimize traffic

diversion and control problems. Although many of these technologies that have been tested

show promise, many have not progressed to reliable field operation. To limit system complexity,

and resultant operations and maintenance costs, minimizing the number of different technologies is

preferred.

Inductive Loops

The cost associated with loop detectors includes the loop detector and loop detector lead wire.

The loop detector wire, which is placed into the pavement, has a cost of $7.20 per foot. The loop

jjkjkjkjkj
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detector lead wire, which connects the loop detector cable and controller has an estimated price

of $0.20 per foot. To detect vehicle speed, two loop detectors are required for each lane.

Therefore, a typical section with two lanes per direction will require four speed traps, or eight loop

detectors. Estimated cost for eight detectors would be $3,320. In addition, one 170E controller is

required to serve these loops. A controller, which costs $15,200, should be placed in the field

cabinet, and the cabinet’s unit cost is $8,400. The field cabinet should be placed on a

foundation, estimated at $1,100.

An overall typical section of l-95 with two lanes each direction equipped with four speed traps, a

170E controller, and a field enclosure with foundation would cost around $28,000.

Radar Detectors

This system generally contains a detector, detector mountings, a detector controller, detector

controller mountings, detector standards, and a foundation. The Continuous Wave radar

detector (CW) requires one detector per lane mounted on the structure or a sign bridge over the

lane. Unless existing structures are used to place the detector, cost of the overhead structures

could be very steep. One CW detector costs $1,400 plus a detector mounting of $500. Wide-

angle modules are available, which can be mounted on the side of the roadway, often on the

lighting pole. The advantage of this approach is that one detector is sufficient for each direction

and additional savings of $3,000 can be achieved for each lighting pole used. This is the

cheapest approach, but it does not provide lane-specific data nor accurate detection of slow-

moving or stopped vehicles.

Another type of radar detector (RTMS) can scan many traveling lanes from the side-mounted

position. A unit costs about $4,500 (plus $500 for the detector mounting) which is a much higher

unit price then for the CW unit. A higher unit cost is offset by using one detector per direction or

sometimes one unit for both directions. The RTMS system does not provide accurate short

interval counts, and for longer interval count, its accuracy is about +5%. Its speed accuracy is

even lower than that of the counts’ accuracy.

Some of the radar detection element costs are shown in Table 7-1.
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Table 7-1. Estimated Cost of Radar Detection System

Element Cost
Detector Controller Assemblies $7,400
Detector Controller Assembly Mountings $500
Detector Standards (23 ft) $1,900
Foundation $1,100

Video Vehicle Detection System

The VVDS contains a video camera, short haul fiber-optic video transmitters, video detection

assemblies, camera standards and a drilled caisson. The video detection assembly includes a

video processor, software and hardware. The video processor can generally serve up to six

cameras, and has a price of $35,000. Other cost elements of a VVDS are presented in Table 7-2.

Table 7-2. Estimated Cost of Video Vehicle Detection System

Element Cost
Camera Assemblies $10,200
Short Haul Fiber-optic Video Transmitters $2,900
Video Detection Assemblies $78,000
Camera Standards $6,200
Drilled Caissons $4,600

7.2.3.2 Closed Circuit Television

The primary role of CCTV is to verify a reported incident, evaluate its severity, and determine

the appropriate response vehicles and personnel to dispatch to the incident scene. Color

images provide the greatest visual information, and are the preferred choice of most traffic

operations centers. However, color CCTV cameras rapidly lose their sensitivity under nighttime,

or other dim lighting conditions. Black-and-white cameras, on the other hand, are available that

will produce usable images even when it is too dark for a person to see. The difference in cost

between a color and monochrome camera is approximately $200. Some vendors have solved

this dilemma by packaging both a color camera and a black-and-white camera in the same

housing. This, of course, increases the price of the assembly, but the added cost may be

acceptable in some locations.
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Most control center operators, who have both types of cameras at their installation, believe that

color does present significant enhancements. A recent study in Colorado suggests that the best

results showed a zoom of x10 color CCTV. Therefore, for this preliminary cost estimation, this

type of camera is assumed to be used. The CCTV system elements are a video camera, short haul

fiber-optic video transmitters, camera standards, and a drilled caisson. The element prices are

shown in Table 7-3.

Table 7-3. Estimated Cost of CCTV Camera Installation

Element Cost
Camera Assemblies $10,200
Short Haul Fiber-optic Video Transmitters $2,900
Camera Standards (55 ft) $6,200
Drilled Caissons $4,600

7.2.3.3 Weather Station

The ability to obtain weather, visibility, and roadway surface condition data, in real time, can greatly

improve the safety of motorists. This is the function of a computer-assisted weather station.

Through the use of weather station data, roadway thermal profile data, and specially designed

computer software algorithms, it is also possible to forecast which sections of roadway are likely to

freeze first. This can greatly aid work crews in scheduling, preparation, and application of deicing

and traction improvement materials.

A typical roadway weather station system consists of condition and weather sensors, one or more

remote processing units, a central station processor, and an operator interface. Road surface

sensors provide information about pavement conditions. This sensor could be a maximum of

2500 feet away from a Remote Processing Unit (RPU). One road surface unit costs $4,000 and

the number of detectors employed will be specific for each application. One RPU can serve up to

four road surface and four subsurface and atmospheric sensors. The RPU with enclosure costs

$16,000 and can be installed on a small or big tower. A big tower is required for wind, visibility, and

precipitation sensors and costs $2,000. A smaller tower is estimated at a lower price of $1,100.

A system including a Weather Identifier and Visibility (WIVIS) sensor with approximately a 1-

mile range and a precipitation classifier costs $11,000. Vendors also provide WIVIS units with
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improved performance, but without precipitation classifiers, at unit cost of $11,700. For

precipitation sensing, two different types of sensors are available and may be bought separately

from the WIVIS. The first type detects whether there is precipitation or not, and costs $2,300.

The second type is a precipitation classifier costing $9,000. The WIVIS unit equipped with a

precipitation classifier is assumed to be used, due to its price advantages. A wind speed and

direction sensor costs $620 and a relative humidity and air temperature unit costs $2,500. The

weather station requires one CPU which can serve up to 250 RPUs with a unit price of $25,000.

7.2.3.4 Ramp Metering

For the l-95 Corridor application, it is assumed that integrated ramp control will be used for the

urban areas. This type of control takes into account the interdependency of a series of entrance

ramps. Its primary objective is to prevent or reduce the occurrence of congestion on the freeway.

Therefore, the control of each ramp in the system is based on the demand-capacity conditions for

the whole system rather than on that of each individual ramp.

A significant feature of integrated ramp control is the interconnection among local ramp controllers

which permits conditions at one location to affect the metering rate at other locations. Real-time

metering plans are computed and updated by a central master controller, which issues metering

rates to the respective local ramp controllers, based on freeway traffic information obtained from

vehicle detectors throughout the system.

Ramp metering equipment includes a traffic sign, traffic sign foundation, ramp metering flashing

sign, ramp metering flashing sign foundation, 170 controller, field cabinet, and field cabinet

foundation. The prices of these elements are shown in Table 7-4.

Table 7-4. Estimated Cost of Ramp Metering System

Element Cost
Traffic Signal Assemblies $1,750
Traffic Signal Assemblies Foundation $770
Ramp Metering Flashing Sign $8,200
Ramp Metering Flashing Sign Foundation $1,300
Controller 170 $11,800
Field Terminal Cabinet $8,400
Field Terminal Cabinet Foundation $1,100
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It is desirable to use two traffic signs and two ramp signs for each site. In addition, ramp metering

requires queue detection which can be accomplished with at least two loop detectors (preferably

four) or an RTMS radar detector or a VVDS. Since ramp metering equipment already includes the

controller and field enclosure, loop detection is the cheapest option. For an optimal operation,

the most desirable option is VVDS, but with a significantly higher price.

7.2.3.5 Weigh In Motion (WIM)

There are many WIM technologies available on the market with distinct cost, measurement

accuracy, and maintainability. Low-cost systems generally offer lower performance, such as

bending plate. On other hand, deep pit and load-cell-based WIM technologies provide more

accurate measurements and are easier to maintain, but the equipment and installation cost is

much higher. Since weight measurement accuracy is important in law enforcement and toll rate

determination, a load-cell WIM system seems to be the most suitable for the l-95 Corridor

surveillance system. In many cases, the WIM unit is accompanied by an Automated Vehicle

Classification (AVC) System. Table 7-5 shows the prices of various WIM and AVC systems made by

the PAT Traffic Control Corporation. The cost estimate for the TOLIDO Load-Cell WIM system is

$20,000 per lane, but the price includes only the necessary equipment. The Cost Estimate

Spreadsheet uses the load cell type for calculations. Should a different type be substituted (e.g.,

piezo type), the spreadsheet must be rerun to reflect this change.

Table 7-5. Estimated Cost of WIM Systems

No. of
Lanes

AVC
System

Piezo WIM
System

1-Bending
Plate WIM

System

2 -Bending
Plate WIM

System
1 $14,500 $22,606 $28,000 $33,500
2 $15,500 $27,000 $36,500 $45,000
3 $18,500 $30,300 $44,500 $58,500
4 $20,500 $34,000 $52,500 $72,500
5 $23,500 $51,500 $65,000 $96,500
6 $25.500 $56,000 $68,500 $109,500
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7.2.3.6 Automated Vehicle Identification/location (AVI/AVL)

Automatic Vehicle Identification utilizes radio frequency interrogation to identity transponders or

tags mounted on vehicles. Applied to Electronic Toll Collection (ETC), AVI requires many system

design considerations for successful implementation. Tag reading performance is especially

critical considering the tens of thousands of vehicle passes on a daily basis and millions of trips

billed/debited each month for a typical toll authority. In addition to accuracy, an AVI system must

be capable of properly correlating the AVI data with that of other systems such as WIM, Automated

Vehicle Classification, vehicle presence detection, and automatic enforcement systems. Texas

Instrument’ s TIRIS is an AVI system with an open architecture. Its vendor claims that the

system’ s accuracy exceeds 99.95%, independent of traffic conditions. The estimated roadside

equipment cost is in the range of $10,000 to $20,000 per lane. One different approach for AVI

was used by Perceptics Corporation and Siemens. This approach is based on the license plate

or character recognition technology. One-lane coverage by this type of system would cost about

$30,000 (Perceptics).

Automated Vehicle Location (AVL) and Computer-Aided Dispatch (CAD) technologies may be

applicable to service patrol vehicle fleet management. The probe data from such a system may

be used for traffic surveillance purposes. The in-vehicle cost for CAD/AVL systems would be

about $10,000 per vehicle. The cost related to the dispatcher center and mobile

communications would be $200,000 to $500,000 and $1.4 million, respectively.

7.2.3.7 Call-box

An emergency phone that operates on standard phone lines or PBX systems, requires no power

supply or battery backup. New technology now allows for wireless emergency phones such as

cellular. Cellular type call-boxes are usually battery powered with a solar power charging system. If a

call-box is mounted on an existing post, its cost with enclosure would be about $700. Additional

features could be added for additional cost such as Intelli-Voice Location identifier ($80),

Emergency Light/Strobe ($365), and Scream-Alert ($200).
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7.2 .3 .8 Aerial Surveillance

A multi-sensor surveillance aircraft (MSSA) provides an area-wide picture of the traffic conditions

along the l-95 Corridor to augment other land-based surveillance systems. The present MSSA

estimated cost is in the range of $6.5 to $6.0 million with hourly operation and maintenance cost

of $250 (excluding personnel because of lack of information due to the emerging technology

involved). An alternative to the purchase and local operation of an aircraft is the leasing of an aerial

surveillance service. The approximate cost of this service is $1,000 per hour. This cost includes

the aircraft and crew, and removes the burden of aircraft purchase, operation, and maintenance

from the Coalition’ s member agencies.

7.2.3.9 Closed Loop System For Traffic Signals

The Closed Loop System (CLS) is a distributed processor traffic control system with control logic

distributed among three levels: local controller, on-street master, and off ice microcomputer. The

CLS maintains a traffic signal system in time-of-day or traffic-responsive mode by two-way

communication between the office microcomputer and the on-street master, and between the on street

master and the local controller. The CLS has many features/advantages such as the following:

+ Input and revise timing and phasing from the office computer.

+ Input and revise coordination offsets, Time-of-Day functions and parameters.

+ Program special events.

+ Obtain traffic volume data from the  system detectors.

+ Monitor controller and detector operation.

+ Monitor controller maintenance.

+ Utilize intersection and display features.

+ Obtain operation reports.



I-95 Corridor Coalition                                                                                                                                      

7-27

The software to operate the system is either firmware purchased from the equipment distributor or

manufacturer, or specially developed. Communication can be achieved by a hardwired telephone

line, radio, or a fiber-optic line.

The Traffic Responsive mode, which provides for traffic adaptation based upon predetermined

cycle lengths and timing related to real-time volume and/or occupancy, uses data received from

system detectors along the arterial or main corridor for its operations.

Usually intersection detection is accomplished by loop detectors or by radar detectors, but it could

be done by VVDS, which in addition provides intersection surveillance. Generally, one VVDS is

required to monitor one signalized intersection approach. Under the assumption that existing

intersections are signalized, additional equipment, presented in Table 7-6, could be required.

Table 7-6. Estimated Cost of A Closed Loop Signal System Using Radar Sensors

Element Cost
Cabinet, Type P $7,000
Interconnect Hardware, Local $1,700
Interconnect Hardware, Local Field Master $6,500
Interconnect Hardware, Dial-Up Field Master $1,600
Interconnect Hardware, Dial-Up Central $25,000
Hardware, Field Master $500
Hardware, Central $600

7.2.4 TMC Hardware - Computers and Peripherals

7.2.4.1 Workstations

Six workstations for the system operation and two workstations for support such as programming,

administrative, etc. are needed. These stations will be running a GUI-type environment such as

windows. Also video from the cameras can be captured and displayed on the monitor. To achieve a

good level of performance, the CPU and Video components have to have fast processing

capabilities. A P6 CPU with a 4M VRAM video card and 20” monitor would be suitable for this

operation. A 100 Mb network interface card is selected to allow a greater bandwidth for a local area
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network. This greater bandwidth will be needed to achieve adequate video transmission through

the LAN. The 32 Mbyte system memory and the 1 Gbyte hard SCSI hard drive were selected to

allow for adequate processing space and local storage. The cost for eight workstations is

approximately $72,800.

7.2.4.2 Server (Video Processing and Central Database Server)

The heart of the system would be the file server processor. This system would use a 32-bit

operating system, providing higher speed than a standard PC. This sewer would be equipped

with another server as a “hot” standby unit, which would be able to automatically assume the

function of the primary server, when needed. If the file server system fails, disruption of the entire

operation will occur. The two servers will require a similar setup. The RAID unit with a hot swap is

beneficial in this setup since it provides redundancy amongst the hard disks. This way, if a hard

disk is lost, the system switches automatically to another drive in the set and continues operations

without disruption. The cost for two servers is estimated at $228,000.

7.2.4.3 Server (Fax Server and Regional Data Interface BBS)

A fax server would be a high end PC equipped with dual P6 processors, 10 Gbyte SCSI hard

disks, 64 Mbytes of memory and six fax/modems. This server would utilize a specialized software for

fax broadcasting and fax retrieval (e.g., Fax broadcasting such as to send out a fax to several

destinations about travel conditions on a certain route). Fax retrieval would be where the public

can call a certain number and by choosing certain options via the telephone keypads, can receive a

fax that can be sent to a remote fax machine detailing all construction activities along a certain

route. A similar PC can be set up as a Bulletin Board System (BBS) for public and media usage.

This setup would be useful where a computer user can access this BBS via his PC to retrieve

information about weather conditions and roadway conditions. The cost for two severs is

estimated at $35,000.

7.2.4.4 Storage System

The storage system will work as a backup and archival unit. Magnetic tapes are very slow when

retrieving information. A juke box of erasable magneto optical drives using a SCSI interface allows

the user to retrieve information close to the speed of a hard disk. Data, snapshots of video, even
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full motion video could be saved to and retrieved from the juke box. This juke box would be

installed on the LAN and WAN system for other TMC access. The cost for this storage system is

estimated at $60,000.

7.2.4.5 Printers

Printers are an integral part of any computer-based system since they allow for the production of

hard copies of the digital data. A color printer would be useful to print color snapshots taken from the

live video. This capability may be useful if a hard copy of a color picture is to be produced from a live

video of a certain incident. The estimated cost for two monochrome printers and one laser color

printer is $14,900.

7.2.4.6 LAN (Local Area Network)

A LAN would be required to connect the servers with the workstations, printers, and the storage

system. The LAN would allow the users in the TMC to access information, view it, and print it from

the individual stations. Such use would be to enter information in the fax server or the BBS for the

individual workstations as an incident occurs and needs to be disseminated. The LAN proposed

for the TMC would be based on 100 Mb bandwidth which is a more suitable bandwidth for video

transmission. The estimated cost for a 25 node, 100 Mb LAN system is $41,500.

7.2.4.7 Multiplexer

The function of a multiplexer is to combine the signals from several sources and send it through

one channel, such as the T1 line. At the other end of the T1 line, the signals will be decoded via

another multiplexer and transmitted to another destination. The signals from the cameras in the

field will be combined in the field multiplexer and transmitted to the TMC via a T1 line. In the TMC,

another multiplexer will decode the signals coming through the T1 line. A maximum of three

camera signals can be combined into one T1 line with minimal loss to the full motion video. This

multiplexer can transmit the pan, tilt, and zoom signals back to the field multiplexer and then to the

cameras. For this setup, it was assumed that a maximum number of 128 cameras would be used.

Since a maximum of three camera signals can be transmitted through one T1 line, 42 multiplexers

were priced in this cost estimate. The cost of 42, three-channel multiplexers is estimated at

$294,000.
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7.2.4.8 CODEC

Digital video can be produced by CODEC. The CODECs would receive or transmit video data at

384 kbps, which is considerably below “broadcast quality” but still considered acceptable for

traffic monitoring. Such compressed video data produces images with approximately one-fourth

the number of pixels as full motion video, and the images tend to jitter. Operational use at night

could be a problem in that maximum resolution is desirable to offset the effects of low light levels.

A maximum of three channels of digitized video, representing three cameras, could be combined

into a single T1 by using multiplexers. With three cameras sharing one T1 line, the jittering of an

image would be very noticeable when pan, tilt, and zoom signals are sent back via the T1 line. For

this setup, it was assumed that the capability of displaying 18 cameras simultaneously would be

optimal, therefore 18 CODEC units were used in the cost estimate. It is estimated that 18 CODEC

units will cost $270,000.

7.2.4.9 Video Switch

A key component of the CCTV system is the video switch that allows any CCTV camera to be

viewed on any monitor, at any location that has access to the CCTV system. A variety of switch

architectures are available, from fully centralized to fully distributed. Each has its own advantages

and disadvantages, and associated costs. Most CCTV systems have more cameras than

monitors, with typical ratios being in the 3:1 to 10:1 range. The cost of video switches is a function

of the number of switching points, which is the product of the number of camera inputs and

monitor outputs. Thus, prices can increase exponentially as the size of the switch grows. For this

setup, it was assumed that a total of 128 cameras will exist in the field. A video switch with 128

inputs can handle the signals from all the cameras. This video switch allows for the switching of

the camera signals between a maximum of 18 screens. This capability would allow display of a

different image on each of the 16 monitors on the wall screen system to monitor 16 different field

locations. The video switch cost is estimated at $50,000.

7.2.4.10 Wall Screen System

A wall screen system can be useful for decision support during incident response or for public

relations during tours or demonstrations. The screen wall combines 16 (374nch) video monitors

into an array. This array is four monitors high and four monitors across. Electronic circuitry divides
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the original image into smaller parts (e.g., 16 for a 4 x 4 array) and displays each sub-image on a

separate CRT. Furthermore, the image can be displayed on four screens, which allows four

different images to be displayed on the whole screen wall, one image on every four screens. The

four-by-four wall screen system cost is estimated at $120,000.

7.2.4.11 CCU and DACS

A Digital Access Cross-connect switch (DACS) would receive and reroute digital data stream to

other TMCs. The DACS would be capable of separating the video channels and repackaging the

data for broadcast to those agencies that desire to view this transmission. Without cross-connect

capability at the digital level, some image quality would be lost in multiple digital-to-analog and

analog-to-digital conversions, such as the CODEC operation. The proposed example is based on

a 1.54 Mbps T1 circuit line. This item is estimated to cost $125,000.

7.2.4.12 TV and VCR

These units are included primarily for recording video signals and viewing the video on the TV.

Such a function would be useful in capturing video signals on the spot. This also could be

accomplished by saving the video as digital data on the juke box or the hard drives. However, a

VCR allows for quick and immediate operations, which are not adequate for the long-term storage

that the juke box offers, The 37” projection screen TV is estimated to cost $4,500, and the VCR

is estimated to cost $500.

7.2.4.13 Uninterruptible Power Supply (UPS)

The UPS online function is to provide power supply for the servers in case of power interruption.

The servers keep active data in its memory area. This data is flushed to the hard disks

occasionally. If a loss of power is to happen, the data in the memory area will be lost. The UPS unit

can keep the server powered up for approximately an hour after the power is lost without the loss

of any data. During this hour, one of the following can occur, either the data will be flushed to the

hard disks of the system for shut down or the power is restored temporally via an emergency

power supply unit, or permanently from the utility company. A UPS system is estimated to cost

$3,500.
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7.2.4.14 Emergency Power Supply

An emergency power supply consists of a diesel engine and a power generator. It provides

electrical power to the TMC for heating, equipment, hardware and the communication system in

case of a long-term power outage during winter storms. This unit is capable of providing all the

power needed to keep the TMC operational as in normal conditions. It is equipped with an auto

transfer switch and auto start and shut-off. The auto transfer switch transfers the TMC load from

the generator to the public system when normal power is restored. The auto start and shut-off

function is to start the diesel engine upon power loss, and to turn the engine off upon power

restoration. The emergency power supply, a diesel generator, is estimated to cost $45,000.

7.2.4.15 Surge Protector

Surge protectors eliminate power surges especially during lightning storms. These devices

protect the equipment attached to their circuit by stopping the power surges from passing

through. If a power surge is allowed to pass through to the computer system, it will cause a major

shut down as the power supplies of these units as well as the systems board and other electronic

devices will be damaged. Two surge protectors are estimated to cost $9,000.

7.2.5 Public Interaction

Public interaction is a means to receive data from human surveillance. This item includes contact

with the TMC (Traffic Management Center) by telephone. Regardless of the type of telephone

service, land lines or cellular, the input to the TMC would be via land lines from the local telephone

exchange. The TMC should also have an 800 number service to encourage public input. The

phone service from the TMC to the public, to confirm incident information and request information

from other sources such as police, could be handled by land lines or cellular phone.

The input system in the TMC would be a standard PBX unit and an 800 number. This PBX unit

would terminate the incoming trunk lines and redistribute the incoming calls to the appropriate

person or persons in the TMC. It is estimated that the PBX would need to distribute calls to

approximately 20 or fewer stations in the TMC. Human surveillance can pose a problem for the

TMC personnel because several calls could be received for each incident. The addition of an

automated answering system would greatly improve the ability of the TMC personnel to answer
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multiple incoming calls. The cost of a small PBX for the TMC is estimated at $15,000 and the

cost of an automated answering system (VMX) is approximately $40,000. These costs represent the

lower end of the possible costs. The actual cost of these components depend upon the number

of stations serviced, in general the PBX costs usually range between $10,000 and $20,000, and

VMX costs could range from $20,000 to $100,000. The yearly cost of operating the telephone

service, including an 800 number, is included in the operating and maintenance costs for the

TMC, stated elsewhere in this report. Therefore, the only cost related to public interaction is the

initial equipment cost, estimated at $55,000.

7.2.6 Personnel - Staffing Requirements

For the Traffic Surveillance System to operate effectively, the TMC must be fully staffed and

effectively operated. The TMC is expected to be fully staffed and operational for two shifts per

day, 5 days per week. An additional operator may monitor the system during off-shift times such

as nights and weekends. Each regular shift will include an Engineer or Supervisor and two system

operators, and may include one technician (who may otherwise be on-call). In addition, one shift

per day will include the TMC Director, and the Communications Specialist and Software

Programmer need to be available. There may also be support personnel who would not

necessarily need to be full-time TMC staff members. All TMC personnel must possess excellent

communications skills, be alert, computer literate, and have a solid working knowledge of the

geographic area. In addition, each staff member should be adequately trained to handle two jobs,

with the supervisor capable of performing each of the other functions, at least in a basic capacity.

These personnel could also be used for incident response functions in the TMC.

It should be noted that the size of the system will affect the staffing requirements. The size of the

staff considered here is thought to be sufficient based upon the assumed size of the local

systems. As a local system is increased, the number of System Operators and Support Personnel

will increase. The supervisors and technical personnel will not increase as quickly. The size of the

staff listed is the minimum size for a two shift operation for an initial system. Table 7-7 shows a

summary of the estimated TMC staffing needs.

The Director will be responsible for overall day-to-day operations, staffing, budget and future

planning of the Traffic Management Center. This position will require a thorough knowledge of

traffic engineering theory and practices. The Director should have a degree in either civil

engineering (traffic) or electrical engineering and have at least some experience in the area of

traffic, preferably in a supervisory capacity.
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Table 7-7. Summary of Estimated TMC Staffing Needs
Personnel Shift 1 Shift 2 Total

Director 1 1
Communications Specialist 1 1
Software Programmer 1 1
Engineer/Supervisor 1 1 2
System Operator 2 2 4
Technician 1 1 2
Support Personnel 1 1 2
Total 13

The Engineer or Supervisor will be responsible for providing overall technical direction during

their respective shifts and report directly to the TMC Director. They will make decisions to

implement various traffic management strategies such as diversion planning during incidents, and

variable message sign and highway advisory radio operation. Other responsibilities would include

evaluation of system effectiveness, development of new strategies, and coordination notification

of appropriate agencies and personnel, when required. They further will be required to prepare

reports on the operations and to train staff as needed. The Engineer or Supervisor should have a

working knowledge of all aspects of the system, and it is helpful (but not mandatory) that they be a

civil or electrical engineering graduate with a minimum of 2 years of experience.

The Operators will monitor the control panels, analyze data, advise the Engineer or Supervisor of

system failures, execute system directions, report system status to relief operators, recommend

nonstandard actions to the supervisor, and assist in report preparation. Various TMCs have found

that college students can make very good operators.

The following positions may or may not be full-time TMC employees. They are basically support

personnel, and the amount of time that the TMC requires their expertise will vary. As a result, they

may only work part time, on an as-needed basis, at the TMC.

The Software Programmer will be responsible for maintaining existing software and installing new

software or enhancements. Programs will be written to extract data for specific reports as needed.

The programmer will also provide other software support services and administrative assistance. A

minimum of 5 years of experience in programming should be required for this position. Ideally, at

least some of this experience should be in programming of traffic management related software.
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The Communications Specialist will be responsible for troubleshooting the communications

system and debugging identified problems. The specialist will also be responsible for

coordinating maintenance repairs on the system equipment. This position requires a minimum of

5 years of experience in the field as well as extensive training and troubleshooting skills in

electronics. The specialist should also possess the appropriate technician certification.

The Technicians will be responsible for computer hardware troubleshooting and minor repairs. He or

she will also be responsible for coordinating maintenance repairs on the system equipment in

the field. These individuals would provide assistance to the Communications Specialist as

necessary. The technicians must be certified, have a minimum of 2 years of experience, and

possess extensive electronic troubleshooting skills.

Once the system is fully operational, it will be necessary to evaluate effectiveness and revise

staffing levels as needed. It should be noted that the staffing described here is for TMC

operations only. Field maintenance responsibilities for the remainder of the system are also to be

considered as they are very critical to the overall effectiveness of the system. It has been found

that most DOTS do not have adequate staffing levels and expertise to maintain ITS elements such

as CCTV, fiber-optic communication, etc. Therefore, consideration should be made to hiring a

specialty maintenance contractor to undertake overall system maintenance.

7.2.7 Training of Personnel

It has been found in similar projects that, at a minimum, the Director’ s position be staffed as early as

possible in the final design stage. This is beneficial for two reasons: it ensures that the overall

goals and objectives are met, and gives the Director an opportunity to have extensive working

knowledge of the system. Staffing would then increase as needed while the system progresses

from design to construction to final implementation.

The training of the TMC personnel is directly related to the equipment and a detailed training

schedule can not be formulated without that information. It can be estimated that training of

engineering personnel will require approximately 1 to 2 days for each major piece of equipment.

The training of maintenance personnel generally requires more time, approximately 2 additional

days. Maintenance personnel must know both the operation of the equipment and its repair.
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In general, the supplier of the major equipment components will include training of both operation

and maintenance personnel in the cost of the installation. Therefore, the only training that the

TMC would fund would be on more common equipment such as computers, and for new

employees, hired after the initial installation of the major equipment. The training should be in half

days with extensive hands-on training. The costs estimated for training in this item is considered

to be lost work time and is estimated to be 2 weeks of the employees’ time. As an average, the

training at startup is estimated to be approximately $32,000 for the initial 13 employees.

7.2.8 Operations

The assumed hours of operation for the TMC is, initially, 5:00 am to 9:00 pm (16 hours per day), 5

days per week. The first shift will be from 5:00 am, when the TMC opens, to 2:00 pm. The second

shift will begin at 12:00 noon and end at 9:00 pm, when the TMC closes. One Operator will

monitor the system during off-hours such as nights (9:00 pm to 5:00 am) and weekends.

Additional staffing will be required for special events or other periods of unusually heavy traffic.

The initial startup costs are included in the training costs as described above, with an initial check-out

time for the new TMC. The startup should not require more than 2 weeks; therefore, the startup

personnel costs are estimated at $32,000 for the TMC personnel.

The estimated operations and maintenance costs for the TMC are as follows:

+ Personnel for operation of the TMC consists of 13 people, including all five

categories listed above, in two shifts, for an estimated yearly cost of $689,000.

+ The costs of operating the physical plant for a typical TMC, including telephone

service is estimated at $183,000 per year. The yearly estimated cost for the TMC plant

operation includes the telephone service because it provides service to the TMC and

to the public. The cost of the telephone service is estimated at $42,000 per year and

includes regular service (POTS), cellular service, and an 800 number service. The

explanation of the telephone service requirements, both incoming and outgoing, is

included in the “Public Interaction” section.
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7.2.9 Operations and Maintenance of Field Equipment

The TMC requires several personnel and special equipment to operate and maintain the field

surveillance equipment. The field personnel will be assisted by the TMC technical personnel

whenever possible. It is estimated that five field personnel are required for field maintenance, a

foreman, two field technicians, and two field electronic technicians. The estimated yearly cost for

these personnel is $271,000.

The yearly cost of the required field equipment includes both regular and high bucket trucks to

provide services to the CCTV surveillance cameras. The yearly operating cost for electric power to

the field equipment is included in the spread sheet concerning the cost of the field surveillance

equipment, because the cost is dependent upon the number of pieces of surveillance

equipment installed along the roadway. The operating cost for the maintenance equipment

included in this item covers the initial purchase of the equipment and a depreciation based upon a

specific life of each piece of equipment. The yearly estimated cost for the field maintenance

equipment is $43,275.

7.3 COST SPREADSHEET

The purpose of the cost spreadsheet is to serve as a tool for estimating the Corridor-wide

surveillance system costs. The cost inputs to this tool are based on the experience of the Study

Team on similar projects. The data on the quantity of the cost estimates are a combination of the

Team’ s experience, the developed conceptual design of the Corridor-wide surveillance system,

and the assumptions made for system elements that are uncertain at this time (e.g., the future of

TMCs in the Corridor). Given that this SR/T Project is the initial phase of the Corridor-wide

surveillance system development, the input data to and the assumptions made in this cost

spreadsheet are expected to be changed and/or modified as the development activities

progress.

The cost spreadsheet prepared for this report contains five sections. The first section,

Surveillance Element Cost Estimate, is the listing of the installation cost for all elements of the

surveillance and incident detection system. This spreadsheet lists the elements on the left side

of the spreadsheet in the standard format using three columns as follows:
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+ Item Description.

+ Units.

+ Unit Cost.

The right side of the spreadsheet uses four paired columns to list the four types of roadways.

These typical roadways are as follows:

+ Urban Freeway.

+ Rural Freeway.

+ Urban Arterial.

+ Rural Arterial.

Each of these paired columns show firstly the number of elements and then the associated total

item cost for each item in a typical length of roadway. As stated previously, the typical length was

chosen to be 10 miles. The bottom of these four columns is totaled to display the total

installation cost for a typical section of each type of roadway. The full description of each of these

roadway types is included in the following section under the heading of “Quantity Estimate.”

The second spreadsheet, Traffic Management Center, lists the installation costs for a typical TMC.

The installation costs are listed in the normal format of:

+ Elements (description).

+ Unit Price.

+ Quantity.

+ Total.
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The third spreadsheet is the maintenance and operations costs for the field components. This

spreadsheet, entitled Field Operation Cost Estimate: Operation and Maintenance, lists the

personnel and equipment required for operating and maintaining the entire Corridor. This

spreadsheet also tabulates the cost of electrical power for the field equipment, and the cost of

operating the aerial surveillance system (excluding flight personnel due to the lack of

information). Under the aerial surveillance item in this spreadsheet, the user can select the

leased cost option by entering a number of hours per day. A non-zero number under the hours

column in the leased option line will be seen by the spreadsheet and the cost for aircraft

purchase, on page three of the Surveillance Element Cost Estimate, will be set to zero.

The fourth spreadsheet, entitled TMC Operation Cost Estimate: Operation and Maintenance,

lists the operating costs for the TMC.

The fifth spreadsheet, entitled l-95 Urban / Rural Roadways, includes the listing of all roadway

sections within the corridor. These roadway sections are listed by state and agency within the

state. Each roadway section has a mileage listed for the each of the four types of roadway. The

road mileage data was based on the information contained in the Task 1 Report of Project 1 (IEN)

and the survey conducted by this project. The majority of the roadways included in the analysis

are either urban or rural freeways. Following the roadway listing for each agency, a TMC is listed

for that agency. The information available at this time was insufficient to evaluate the

effectiveness of any existing TMC facilities: therefore, each agency was assigned the cost of a

new TMC. The costs associated with the TMC are installation of the hardware and software

required for operation.

To use the spreadsheet, one must enter the type and number of detectors and surveillance

elements for a typical 10-mile length of each type of roadway. This information is entered in the

first spreadsheet. The initial numbers in this section are the typical or default values for each type

as detailed in this report. The spreadsheet then computes the cost for each roadway section. To

change the specific mileage of any roadway, the changes must be made in the appropriate

spreadsheet. The TMC costs are likewise altered. If no TMC is required for a specific agency, the

one (1) is changed to a zero (0) in the appropriate spreadsheet.
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7.4 PRELIMINARY SYSTEM COST ESTIMATE

7.4.1 Quantity Estimate

To estimate the quantity of surveillance equipment needed, an estimate of the total mileage of the

Corridor-designated roads was made. The estimated mileage was based on the available

information provided in the Task 1 Report of Project #l (IEN) and the system inventory results of

this Project. The road mileage was further broken down into urban and rural, and freeways and

arterials based upon the population density, on a County basis as derived from the 1990 census

data. This information was further refined by a review of the traffic volumes usually encountered

on each roadway type. Those roadways displaying the traffic characteristics of an urban roadway

were considered as an urban roadway regardless of the roadways actual location. Figure 7-1

shows the urban and rural road designations used in this system cost estimate.

For each roadway type, a typical section was used to determine the quantity of surveillance

equipment needed. This quantity was then used to compute the total surveillance equipment

and cost for the Corridor using the estimated total road mileage for each defined roadway type.

The typical roadway sections used for the cost analysis are detailed in Chapter 6 of this report.

They are summarized briefly below.

Definition of a Typical Section

The discussion of surveillance technologies in paragraph 7.1 has indicated that there are a variety

of sensor products that may be used in the Corridor-wide surveillance system. Some of these

products are more promising than others, with a wide spectrum of prices. To develop a typical

surveillance section for the l-95 Corridor, all technologies had to be considered based on their

performance and cost. Due to this diversity, there is not a clear-cut optimal solution for a typical

surveillance section of a roadway; therefore, therefore two different scenarios are presented for

the typical urban section: baseline and comprehensive. Technical requirements of a typical rural

roadway section are not as complex as those of an urban section, and only one scenario is

presented for the typical rural section.
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The first scenario for a typical urban section is based on a minimal approach, where the main goal

was to minimize the surveillance system cost and to provide only basic information for the system’ s

operation. This provides a baseline for the cost estimate. In the second scenario, the system cost

was much less emphasized than the system performance.

To minimize system cost, for either approach, the tendency was to group as many units as

possible into one location. For example, a CCTV camera should be placed on the same post with

a side-mounted vehicle detector whenever it is possible. At some locations, placing vehicle

detectors, AVI, WIM, and weather station together can significantly reduce the costs for

enclosures, posts, communications, and power supply.

The number of on-ramps and off-ramps as well as the number of bridges are an influential factor for

the cost estimate of a typical surveillance section. Therefore, to provide a basis for these

estimates, the urban and rural parts of l-80 were used to determine the average number of major

interchanges, ramps and bridges. It is assumed that a typical section has a length of 10 miles. A

typical 10-mile urban section has on average twelve bridges, three major interchanges, and 26

ramps. The rural section has about six bridges and two major interchanges per 10 miles.

Typical Urban Freeway Section - Baseline

For the baseline approach, a 10-mile typical section would have 30 side-mounted radar detectors

and, every 2 miles, two sets of VVDS (one for each direction for a total of ten sets per 10 miles).

Since it is estimated that a typical urban section has three major interchanges, three sets of AVI,

for each direction, would be desirable. In addition, one CCTV camera would cover each major

interchange. Six major off-ramps would need six radar detectors. Although loop detectors seem

to be the most inexpensive construction investment for ramp metering, a comparison of initial and

20-year operational costs has shown VVDS to be advantageous. Therefore, six VVDS units are

assumed to be used for ramp metering of major interchange on-ramps, in addition to six ramp

metering sets.

Two road sensors every 3 miles would be necessary for detection of road conditions. Due to road

sensor spacing, three Remote Processing Units are necessary. One big weather station tower

with sensors for precipitation, air temperature and relative humidity, and wind speed and direction is

assumed for the cost estimation.
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WIM stations with integrated AVI and vehicle detection are assumed to be positioned every 20

miles. The WIM should be strategically located to minimize the number of AVI and vehicle

detection stations.

Typical Urban Freeway Section - Comprehensive Approach

There are only a few differences between the comprehensive and baseline approaches, but

these differences significantly affect system performance and cost. The comprehensive

approach would have a CCTV camera every 2 miles and together with VVDS would provide total

video coverage of the roadway. Instead of placing AVI on a main roadway section, AVI would

cover each ramp. Assuming that the main section has two lanes per direction, and that all ramps

are single-lane ramps, this design would have 26 lanes to cover instead of 12 lanes for the

previous design. The WIM system with an AVC system is assumed to be placed every 10 miles.

Communications for the typical urban section contains a multi-duct system with three 48-fiber-

optic cables and one spare. The first 48-fiber cable is designed for long distance transmission,

the second is for distribution, and the third is for local communications. Total communication cost

including conduit, fiber-optic cable, termination cable, junction boxes, and power supply for a half-mile

section is estimated at $111,000.

Typical Rural Freeway Section

The typical rural section has far less freeway access points. It is assumed that a 10-mile section

has two major interchanges. It is also assumed that one of these major interchanges has a high

incident potential. That interchange is assumed to be covered by automated incident detection

using VVDS. Ten VVDS cameras would be located on five locations, with spacing of a half mile, to

cover a 1-mile upstream and 1-mile downstream section adjacent to the interchange. In addition,

eight radar detectors would be enough to cover ramps of a full clover-leaf interchange. The

second major interchange requires four side-mounted radar detectors to monitor mainline traffic

and eight detectors to monitor ramps. To reduce communication cost, the WIM systems would be

installed in the proximity of major ramps and located every 20 miles. Each major interchange

would have at least two road sensors with an RPU and one set of precipitation, air temperature and

relative humidity, and wind speed and direction sensors for a 10-mile typical section. Call-boxes

would be installed on both sides of the freeway with spacing between them of 3 miles.
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Total communication cost for a half-mile section in the proximity of major interchanges would be in

the same range as that for the urban section. Unless nearby fiber-optic service is available, the

communication with local TMC would be provided by leased lines or by a microwave link.

Typical Urban and Rural Arterial Section

The cost associated with the surveillance of urban and rural arterial sections is most influenced by

number of intersections. As derived from the Highway Capacity Manual, a typical urban 10-mile

long section has 20 signalized intersections and a typical rural 10-mile long section has five

signalized intersections. In addition to the VVDS required for intersection surveillance, two VVDS

per intersection, would be needed to monitor mid-block traffic conditions. Rural sections would

have one call-box every 3 miles, but urban sections would not require any call-boxes.

7.4.2 Cost Summary

The spreadsheets shown in Appendix J include a full breakdown for the baseline scenario. The

other five scenarios detailed below have Surveillance Element Cost Estimate spreadsheets to

permit the comparison of the separate field elements in each scenario.

These costs are average costs that have been approximated from previous contracts and from

vendor information. If there was a difference in cost information between actual contract (bid)

costs and vendor information, the actual costs were used. The costs were also standardized for

the entire Corridor as much as possible. Because of these general conditions, different agencies

and authorities within the Corridor would probably disagree with some of the cost items. Their

disagreement may be based upon their experience with similar ‘ items within their jurisdictional

areas, and the use of different field or office items. It is intended for these differences to be

identified and addressed, and that the spreadsheet should be designed with a capability to help

resolve such differences to improve the cost database.

The unit costs of the items attempted to be all inclusive while not being overly detailed.

Therefore, in some cases, several items were combined into a single lump sum (or “each”) cost

item. Two examples of this are the workstations in the TMC and the CCTV installations. The

workstations include computers with several special internal components and monitors. The

CCTV installations include more components such as camera assemblies and modems, but does
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not call out specific details such as the small field cabinet that is usually installed on the camera

support pole. The estimated cost of these two items include all the required components, but do

not list each component separately. The user can alter the unit cost of any component, and the

number of units used for any selected roadway type by entering the altered numbers into the

“Unit Price” for the component or “Number of Units” boxes for the roadway.

Some items, such as the Weigh-In-Motion installation, include line items for several different types

of installations, such as piezo WIM system, one-bending plate, two-bending plates, and load-cell

system. The selected WIM technology that was used in the cost spreadsheet was the last type

(i.e., load cell), but the other types are presented and can be substituted. To change from one

type of system to another, the user simply enters the number of installations of the preferred unit

in the correct box, under “Number of Units” for the selected type of roadway.

The routes selected for this study, and the number of miles of urban and rural, and freeway and

arterial were computed as described earlier in the Quantity Estimate section. The listing of roads

may be modified or added to the cost spreadsheet, but require a working knowledge of the

spreadsheet logic. Therefore, it is recommended that any changes required in this area should

be performed carefully to ensure that all components are correctly transferred and computed.

The cost of the TMCs are not included in these scenarios because several of the agencies

involved in the Corridor may have existing TMC facilities.

Several scenarios have been computed from the cost spreadsheet, and are included in this

paper. Those scenarios are as follows:

+ Baseline, This scenario has sufficient sensors on all roadways to provide usable data

to the TMC, but the number and location of the sensors have been optimized for

lower system cost.

+ Scenario 1. This scenario is the same as the baseline scenario, but with additional

implementation of CCTV and AVI systems. This enables full surveillance and incident

detection of the roadways. The system performance is optimized, while the system

cost is a secondary concern. The differences between this scenario and the baseline

scenario are confined to the Urban Freeway computations.
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+ Scenario 2. This scenario is the same as the baseline implementation but the ramp

control (ramp metering) element is removed to reduce cost.

+ Scenario 3. This scenario is the same as the baseline but the ramp control (ramp

metering) and roadway condition sensor elements are removed.

+ Scenario 4. This scenario is the same as the baseline but the ramp control (ramp

metering), roadway condition sensor, and WIM elements are removed.

+ Scenario 5. This scenario has only incident detection systems, including vehicle

detectors, CCTV surveillance, call-boxes, and surveillance aircraft.

The approximate installation costs for each of these scenarios, excluding TMC costs, rounded to

the nearest million, are listed in Table 7-8.

Table 7-8. Estimated System Implementation Cost Under Various Scenarios

Scenario Description Cost, million $
Baseline < Complete roadway coverage

< Ramp Control
< Road/surface condition monitoring
< WIM sensing
< Air quality and weather monitoring
< Aerial Surveillance
< Minimal use of CCTV and AVI System

2,171

1 Same as Baseline but with full
implementation of CCTV and AVI systems

2,299

2 Same as Baseline but without ramp control 2,022
3 Same as Baseline but without ramp control

and roadway condition sensors
1,998

4 Same as Baseline but without ramp control,
roadway condition sensors, and WIM

1,976

5 Same as Baseline but without ramp control,
roadway condition sensors, WIM, and air
quality/weather sensors

1,957

The costs for the TMC installations were considered to be the same regardless of the location

because there was insufficient information concerning the capabilities of the existing TMCs.

These costs can also be altered, and should be carefully considered by each agency. The
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estimated cost for the installation of the hardware and software for a TMC, not including any

incident detection algorithms, is approximately $3,125,000.

The maintenance and operations costs were also computed. Two major components of the

maintenance and operation costs are the TMC personnel and physical plant costs, and the field

personnel and equipment required for service of the roadside equipment. These costs will

experience only minor fluctuations with different implementation scenarios, and for this estimate,

the minor fluctuations will be discarded as less than the possible deviation in the total cost. The

possible changes in maintenance and operation costs for the Corridor are minor because the

same TMC operation and field crew size can operate and service a wide range of field

components. The estimated maintenance and operations cost for field hardware in the Corridor is

approximately $1,350,000 including personnel, service equipment, and electric power for the

roadside field equipment. The estimated operations and maintenance cost for a year of aerial

surveillance is approximately $1,095,000 (excluding personnel and insurance cost, because this

information is not available due to the emerging technology involved). An alternative cost for the

aerial surveillance element is to use the lease option: thereby, increasing the yearly cost to

approximately $4,380,000, but eliminating the initial purchase cost, and all personnel and

insurance costs. The estimated operations and maintenance cost of a TMC is approximately

$872,000.

7.5 SUMMARY

In this Chapter, the unit cost elements for the surveillance system were developed and the

preliminary cost estimates for installation, operations and maintenance computed. The resultant

cost estimates indicate that a Corridor-wide surveillance system may be expensive to install and

maintain, but the alternative to the installation of such a system is the continuing increase in

congestion on the roadway systems. However, the costs to the existing system and to the public

resulting from increased congestion is high in real dollars and in perceived costs of lost time.

The costs detailed herein are average estimates that have been standardized for the entire

Corridor. The spreadsheet was formulated so that the installation, and operations and

maintenance costs can be altered; new and revised costs can be inserted. Thus, inputs and

comments are sought from government agencies and authorities to improve the accuracy of the

cost data elements so that a useful cost database is available for use by all Coalition members.
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The type of detector used in the system has been standardized in this analysis, but a specific

agency may require or prefer a different type of unit. This preference could be based on cost or

experience with specific types of detectors; regardless, the cost table can and should be altered

to reflect those changes when an agency runs the software for its own use.

Likewise, the need to install a TMC for the surveillance system may be questioned by an agency if

it feels that an existing TMC would be adequate. Special consideration should be exercised

before the TMC costs are removed from the estimate because the additional roadway being

placed under surveillance may require additional equipment and personnel.


